
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/04/2001

ESTIMATE SUMMARY 15:12:24

CONTID: C12858         ESTIMATE NO: 0007 PROG 1998

PCN: 12858-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 16 to Academy PERCENT TIME:

PROJECT NO: NH 0851-003                   

SH 16 TO ACADEMY

NAME OF ROAD: SH 16 TO ACADEMY

PROJECT COUNTIES: EL PASO

CONTRACTOR:

BLUE RIDGE CONSTRUCTION, INC. PAY PERIOD ENDING 05/31/2001 DATE TIME STARTED 10/03/2000

5050 EDISON AVENUE, SUITE 222 DATE LET 08/24/2000 DATE WORK BEGAN 10/03/2000

 DATE AWARDED 09/12/2000 DATE TIME STOPPED 11/09/2001

 DATE CONTRACT EXECUTED 10/02/2000 DATE ACCEPTED 11/09/2001

COLORADO SPRINGS CO 80915     719-578-5225 DATE NOTICE TO PROCEED 10/03/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,548,956.65 PARTICIPATING $ $ 165,553.15

AWARD PROJECT AMT: 2,547,156.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-15.58

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,483.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.18

WORK DAYS

WORK DAYS

49.03%

1,299,111.91

165,553.15

165,537.57

163,054.27

$

$

$

$

1,249,844.74

0.00

1,249,844.74

158,143.52

1,407,988.26

-17,127.67

0.00

1,390,860.59

0.00

AMOUNT DUE 1,390,860.59 163,054.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 163,054.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

130.0 TIME ALLOW: 254

ORIG TIME ALLOW: 220
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 CLEARING AND GRUBBING 0.800

0.100

201-00000  
 

1.000

L S 

41,328.75000 37,195.880.900

4,132.88

0010 *REMOVAL OF TREE 20.000

0.000

202-00010  
 

21.000

EACH

385.00000 7,700.0020.000

0.00

0015 REMOVAL OF PIPE 10.000

0.000

202-00035  
 

13.000

M   

131.57895 1,315.7910.000

0.00

0020 REMOVAL OF DELINEATOR 33.000

0.000

202-00090  
 

59.000

EACH

10.00000 330.0033.000

0.00

0025 REMOVAL OF SIDEWALK 57.500

0.000

202-00200  
 

57.500

M2  

12.63000 726.2357.500

0.00

0030 REMOVAL OF CURB AND GUTTER 111.000

0.000

202-00203  
 

133.000

M   

12.84000 1,425.24111.000

0.00

0033 REM CONC PAVEMENT (CMO NO. 5) 0.000

2,033.000

202-00210  
 

4,300.000

M2  

13.83000 28,116.392,033.000

28,116.39

0035 REMOVAL OF ASPHALT MAT 542.900

2,631.500

202-00220  
 

8,590.000

M2  

3.50000 11,110.403,174.400

9,210.25

0040 REMOVAL OF PAVEMENT MARKING 26.600

0.000

202-00250  
 

462.300

M2  

18.50000 492.1026.600

0.00

0045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600

0.400

202-00495  
 

1.000

L S 

4,000.00000 4,000.001.000

1,600.00

0050 REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

14.000

EACH

50.00000 300.006.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0055 REMOVAL OF FENCE 357.000

0.000

202-01000  
 

357.000

M   

5.56000 1,984.92357.000

0.00

0060 *REMOVAL OF GUARDRAIL TYPE 3 100.000

0.000

202-01130  
 

100.000

M   

9.79000 979.00100.000

0.00

0065 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

250.00000 1,000.004.000

0.00

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,706.000

7,000.000

203-00060  
 

26,962.000

M3  

7.27000 150,532.6220,706.000

50,890.00

0075 BLADING 2.000

0.000

203-01500  
 

42.000

HOUR

80.00000 160.002.000

0.00

0080 POTHOLING 34.000

8.000

203-01597  
 

51.000

HOUR

185.00000 7,770.0042.000

1,480.00

0085 STRUCTURE EXCAVATION 0.000

59.300

206-00000  
 

95.600

M3  

4.08674 242.3459.300

242.34

0090 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

0.000

M3  

25.32000 0.000.000

0.00

0095 TOPSOIL 2,058.000

0.000

207-00205  
 

3,223.000

M3  

11.04000 22,720.322,058.000

0.00

0100 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

85.000

EACH

11.33000 0.000.000

0.00

0105 *SILT FENCE 328.000

0.000

208-00020  
 

509.000

M   

3.55000 1,164.40328.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0110 EROSION CONTROL SUPERVISOR 0.500

0.000

208-00200  
 

1.000

L S 

2,800.00000 1,400.000.500

0.00

0115 RESET AIR VENT 1.000

2.000

210-01720  
 

3.000

EACH

2,143.00000 6,429.003.000

4,286.00

0120 ADJUST MANHOLE 1.000

0.000

210-04010  
 

4.000

EACH

439.00000 439.001.000

0.00

0122 MODIFY INLET LOWER INLET.  (CMO NO. 2) 1.000

0.000

210-04020  
 

1.000

EACH

2,573.00000 2,573.001.000

0.00

0125 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.700

HA  

1,632.00000 0.000.000

0.00

0130 *MULCHING 0.000

0.000

213-00000  
 

2.700

HA  

970.00000 0.000.000

0.00

0135 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

297.000

KG  

5.67000 0.000.000

0.00

0140 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

2,807.900

M2  

1.84000 0.000.000

0.00

0145 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

32.000

M3  

32.38000 0.000.000

0.00

0150 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 6.000

0.000

403-00720  
 

37.530

T   

250.00000 1,500.006.000

0.00

0155 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
64-28) 

626.860

0.000

403-33342  
 

1,954.160

T   

54.00000 33,850.44626.860

0.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0160 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) 

1,098.950

0.000

403-33353  
 

5,942.900

T   

45.00000 49,452.751,098.950

0.00

0165 *EMULSIFIED ASPHALT (CSS-1H) 2,536.000

0.000

411-10253  
 

6,907.000

L   

0.28000 710.082,536.000

0.00

0170 CONCRETE PAVEMENT (150 MM) 21.000

0.000

412-00600  
 

195.940

M2  

38.40000 806.4021.000

0.00

0175 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

0.000

420-00101  
 

0.000

M2  

2.45000 0.000.000

0.00

0180 RIPRAP (600 MM) 842.400

0.000

506-00224  
 

1,985.800

M3  

32.37000 27,268.49842.400

0.00

0185 PEDESTRIAN RAILING (STEEL) 64.700

0.000

514-00200  
 

64.700

M   

102.00000 6,599.4064.700

0.00

0190 CONCRETE CLASS D (MISCELLANEOUS) (DELETED FORM 105) 0.000

0.000

601-03020  
 

0.000

M3  

314.00000 0.000.000

0.00

0195 *REINFORCING STEEL (DELETED FORM 105) 0.000

0.000

602-00000  
 

0.000

KG  

1.25000 0.000.000

0.00

0200 600 MM REINFORCED CONCRETE PIPE 61.300

46.600

603-01240  
 

134.900

M   

130.21000 14,049.66107.900

6,067.79

0205 600 MM REINFORCED CONCRETE END SECTION 2.000

2.000

603-05024  
 

4.000

EACH

947.00000 3,788.004.000

1,894.00

0210 *INLET TYPE 16 (DOUBLE) (2 M) 0.000

0.000

604-16505  
 

1.000

EACH

4,758.00000 0.000.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0215 *INLET TYPE 16 (DOUBLE) (4 M) 0.000

0.000

604-16510  
 

1.000

EACH

9,043.00000 0.000.000

0.00

0220 *INLET TYPE R  L 1.5 (4 M) 2.000

0.000

604-19110  
 

2.000

EACH

4,532.00000 9,064.002.000

0.00

0225 *INLET TYPE R  L 3 (2 M) 0.900

0.100

604-19205  
 

1.000

EACH

3,965.00000 3,965.001.000

396.50

0230 *INLET TYPE R  L 4.5 (2 M) 0.100

-0.100

604-19305  
 

1.000

EACH

5,098.00000 0.000.000

-509.80

0235 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 19.000

0.000

606-00301  
 

38.100

M   

41.20000 782.8019.000

0.00

0240 *END ANCHORAGE TYPE 3G 1.000

0.000

606-01370  
 

2.000

EACH

463.00000 463.001.000

0.00

0245 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

2.000

EACH

1,751.00000 1,751.001.000

0.00

0250 *FENCE (PLASTIC) 112.000

0.000

607-11525  
 

394.000

M   

10.00000 1,120.00112.000

0.00

0255 *END POST (CHAIN LINK) 2.000

0.000

607-52905  
 

2.000

EACH

72.00000 144.002.000

0.00

0260 *CORNER AND LINE BRACE POST (CHAIN LINK) 3.000

0.000

607-52910  
 

3.000

EACH

82.00000 246.003.000

0.00

0265 *FENCE CHAIN LINK (2400 MM) 85.500

0.000

607-53196  
 

85.500

M   

25.75000 2,201.6385.500

0.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0270 CONCRETE SIDEWALK 743.000

0.000

608-00000  
 

1,011.700

M2  

24.24000 18,010.32743.000

0.00

0275 *CONCRETE CURB RAMP 33.800

0.000

608-00010  
 

46.400

M2  

38.35000 1,296.2333.800

0.00

0280 *CURB AND GUTTER TYPE 2 (SECTION I-B) 59.600

0.000

609-21010  
 

979.000

M   

22.92000 1,366.0359.600

0.00

0285 *CURB AND GUTTER TYPE 2 (SECTION II-B) 558.100

0.000

609-21020  
 

746.000

M   

40.26000 22,469.11558.100

0.00

0290 *GUTTER TYPE 2 (600 MM) 19.500

0.000

609-24002  
 

39.000

M   

24.15000 470.9319.500

0.00

0295 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 247.100

0.000

610-00020  
 

1,422.500

M2  

51.39000 12,698.47247.100

0.00

0300 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

7.000

EACH

20.00000 0.000.000

0.00

0305 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

13.000

EACH

20.00000 0.000.000

0.00

0310 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

3.000

EACH

20.00000 0.000.000

0.00

0315 *DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) (DELETED 
FORM 105)

0.000

0.000

612-00046  
 

0.000

EACH

25.00000 0.000.000

0.00

0320 *50 MM ELECTRICAL CONDUIT 131.300

20.000

613-00200  
 

354.000

M   

29.00000 4,387.70151.300

580.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0322 75 MM ELEC COND 75 MM CONDUIT ROADWAY (CMO NO. 4) 120.000

140.000

613-00300  
 

393.000

M   

39.00000 10,140.00260.000

5,460.00

0325 *WIRING 0.250

0.000

613-10000  
 

1.000

L S 

4,635.00000 1,158.750.250

0.00

0330 *LIGHT STANDARD ALUMINUM (12.2 METER) 2.000

0.000

613-30400  
 

8.000

EACH

2,008.00000 4,016.002.000

0.00

0335 *CONCRETE FOUNDATION PAD 2.000

0.000

613-40000  
 

8.000

EACH

566.00000 1,132.002.000

0.00

0340 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

8.000

EACH

412.00000 824.002.000

0.00

0345 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

11.280

M2  

140.00000 0.000.000

0.00

0350 *STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

42.000

M   

40.00000 0.000.000

0.00

0355 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

11.000

M   

91.00000 0.000.000

0.00

0360 EMBANKMENT PROTECTOR TYPE 5 (DELETED FORM 105) 0.000

0.000

615-00050  
 

0.000

EACH

5,150.00000 0.000.000

0.00

0365 *CONSTRUCTION SURVEYING 0.604

0.000

625-00000  
 

1.000

L S 

41,155.00000 24,857.620.604

0.00

0367 CONST SURVEYING (HOUR) CONSTRUCTION SUREYING(HOUR)  
(CMO NO.3)

12.000

0.000

625-00001  
 

12.000

HOUR

135.00000 1,620.0012.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0369 CONST SURVEYING (CMO NO. 8) 0.000

0.000

625-00000  
 

1.000

L S 

125.00000 0.000.000

0.00

0370 *MOBILIZATION 0.276

0.000

626-00000  
 

0.460

L S 

180,000.00000 49,680.000.276

0.00

0375 *PAVEMENT MARKING PAINT 173.400

0.000

627-00001  
 

198.000

L   

8.24000 1,428.82173.400

0.00

0380 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

19.000

L   

61.80000 0.000.000

0.00

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

13.000

M2  

76.22000 0.000.000

0.00

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-30330  
 

10.200

M2  

80.34000 0.000.000

0.00

0395 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

0.000

EACH

755.00000 0.000.000

0.00

0400 FLAGGING 655.000

96.000

630-00000  
 

1,404.000

HOUR

20.60000 15,470.60751.000

1,977.60

0405 TRAFFIC CONTROL SUPERVISOR 43.000

4.000

630-00002  
 

89.000

DAY 

319.30000 15,007.1047.000

1,277.20

0410 TRAFFIC CONTROL INSPECTION 131.000

43.000

630-00007  
 

283.000

DAY 

190.55000 33,155.70174.000

8,193.65

0415 BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.500

0.000

630-80337  
 

5.000

EACH

309.00000 772.502.500

0.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0420 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.500

0.000

630-80341  
 

29.000

EACH

82.40000 947.6011.500

0.00

0425 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.500

0.000

630-80342  
 

21.000

EACH

103.00000 1,081.5010.500

0.00

0430 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.500

0.000

630-80343  
 

5.000

EACH

154.50000 386.252.500

0.00

0435 DRUM CHANNELIZING DEVICE 59.000

0.000

630-80360  
 

118.000

EACH

72.10000 4,253.9059.000

0.00

0440 CONCRETE BARRIER (TEMPORARY) 184.000

0.000

630-80370  
 

368.000

M   

61.80000 11,371.20184.000

0.00

0445 TRAFFIC CONE 62.500

0.000

630-80380  
 

125.000

EACH

12.36000 772.5062.500

0.00

0450 IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

2.000

EACH

4,635.00000 4,635.001.000

0.00

0455 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C12858         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0475 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-5,590.810

F A 

1.00000 0.000.000

0.00

0480 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 F/A SMOOTHNESS INCENTIVE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A GAS LINES 0.000

0.000

700-70180  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0700 1200 MM RCP (CMO NO. 6) 0.000

0.000

603-01480  
 

11.250

M   

469.28000 0.000.000

0.00

0705 FENCE BW MP (CMO NO. 8) 0.000

0.000

607-01000  
 

350.000

M   

6.04000 0.000.000

0.00

0710 CORNER AND LINE BR POST (CMO NO. 8) 0.000

0.000

607-00010  
 

2.000

EACH

299.00000 0.000.000

0.00

CAT 691,279.11125,294.801,469,979.98CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE ITEMS 

0500 *REMOVAL OF BRIDGE 0.700

0.300

202-00400  
 

1.000

EACH

21,630.00000 21,630.001.000

6,489.00

0505 STRUCTURE EXCAVATION 752.000

1,312.000

206-00000  
 

2,064.000

M3  

4.08674 8,435.032,064.000

5,361.80



CONTID: C12858         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ITEMS 

0510 STRUCTURE BACKFILL (CLASS 1) 1,540.000

0.000

206-00100  
 

3,619.000

M3  

8.82000 13,582.801,540.000

0.00

0515 STRUCTURE BACKFILL (CLASS 2) 56.000

0.000

206-00200  
 

134.000

M3  

25.32000 1,417.9256.000

0.00

0520 MECHANICAL REINFORCEMENT OF SOIL 1,052.000

0.000

206-00360  
 

2,424.000

M3  

16.38000 17,231.761,052.000

0.00

0525 *SHORING (AREA 1) 1.000

0.000

206-01750  
 

1.000

L S 

12,360.00000 12,360.001.000

0.00

0530 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
64-28) 

63.370

0.000

403-33342  
 

142.700

T   

54.00000 3,421.9863.370

0.00

0535 *STEEL PILING (HP 310X110) 221.000

310.000

502-11274  
 

531.000

M   

88.00000 46,728.00531.000

27,280.00

0540 BLOCK FACING 317.000

0.000

504-04410  
 

601.000

M2  

141.00000 44,697.00317.000

0.00

0545 *BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

2.000

EACH

2,781.00000 2,781.001.000

0.00

0550 PEDESTRIAN RAILING (STEEL) 120.000

0.000

514-00200  
 

120.000

M   

102.00000 12,240.00120.000

0.00

0550 MATERIAL ALLOWANCE PED RAIL (STRUCTURE) 0.000

0.000M   

81.20700 0.000.000

0.00

0555 *WATERPROOFING (MEMBRANE) 535.000

0.000

515-00120  
 

1,219.000

M2  

9.48000 5,071.80535.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ITEMS 

0560 *BRIDGE EXPANSION DEVICE (0-50 MM) 29.800

0.000

518-01002  
 

70.300

M   

169.95000 5,064.5129.800

0.00

0560 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 40.500

0.000M   

144.45750 5,850.5340.500

0.00

0560 MATERIAL ALLOWANCE PED RAIL (ROADWAY) 54.900

0.000M   

81.20700 4,458.2654.900

0.00

0565 CONCRETE CLASS B 20.410

6.450

601-01000  
 

26.860

M3  

121.24000 3,256.5126.860

782.00

0570 *CONCRETE CLASS B (BRIDGE) 39.800

0.000

601-01040  
 

90.800

M3  

360.00000 14,328.0039.800

0.00

0575 *CONCRETE CLASS D (BRIDGE) 321.500

0.000

601-03040  
 

720.700

M3  

332.00000 106,738.00321.500

0.00

0575 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000M3km

332.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE PRECAST PANELS 65.206

0.000M3km

332.00000 21,648.3965.206

0.00

0580 CONCRETE CLASS D (WALL) (DELETED FORM 105) 0.000

0.000

601-03050  
 

0.000

M3  

594.00000 0.000.000

0.00

0585 *CLASS 5 FINISH 337.000

0.000

601-40200  
 

876.300

M2  

17.10000 5,762.70337.000

0.00

0590 *REINFORCING STEEL 4,257.792

0.000

602-00000  
 

11,003.904

KG  

1.25000 5,322.244,257.792

0.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ITEMS 

0595 *REINFORCING STEEL (EPOXY COATED) 23,852.000

13.200

602-00020  
 

61,325.154

KG  

1.18000 28,160.9423,865.200

15.58

0595 MATERIAL ALLOWANCE PRECAST PANELS 2,741.000

-13.203KG  

1.18000 3,218.802,727.797

-15.58

0595 MATERIAL ALLOWANCE PRECAST PANELS 10,534.000

0.000KG  

1.18000 12,430.1210,534.000

0.00

0600 *BRIDGE RAIL TYPE 7 56.200

0.000

606-10700  
 

109.700

M   

169.00000 9,497.8056.200

0.00

0605 *FENCE CHAIN LINK (SPECIAL) 78.200

0.000

607-53005  
 

173.000

M   

27.81000 2,174.7478.200

0.00

0610 *CONCRETE SIDEWALK (150 MM) 92.900

0.000

608-00006  
 

177.600

M2  

36.61000 3,401.0792.900

0.00

0615 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

149.500

M2  

51.39000 0.000.000

0.00

0620 *50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

90.300

M   

29.00000 0.000.000

0.00

0625 *75 MM ELECTRICAL CONDUIT 108.800

0.000

613-00300  
 

274.800

M   

39.00000 4,243.20108.800

0.00

0630 PRESTRESSED CONCRETE I (BT1600) 272.650

0.000

618-00163  
 

623.200

M   

381.00000 103,879.65272.650

0.00

0630 MATERIAL ALLOWANCE BRIDGE GIRDER 350.540

0.000M   

315.33500 110,537.53350.540

0.00
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PCN: 12858-BID    ESTIMATE RUN 06/04/2001

PROJECT: NH 0851-003                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:24

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ITEMS 

0635 *MOBILIZATION 0.324

0.000

626-00000  
 

0.540

L S 

180,000.00000 58,320.000.324

0.00

CAT 697,890.2839,912.801,059,753.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0640 FIELD OFFICE (CLASS 1) 0.500

0.000

620-00001  
 

0.500

EACH

12,978.00000 6,489.000.500

0.00

0645 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0650 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0655 F/A PHONE SERVICE 0.000

329.970

700-70220  
 

734.170

F A 

1.00000 329.97329.970

329.97

CAT 18,818.97329.9719,223.17CURRENT AMT0400 $ $ $

$ 1,407,988.36165,537.57$2,548,956.65$CURRENT AMTPROJECT TOTAL


